SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:39PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 497 Const Calendar Day: 578 Date: 03-Jan-2014  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM
Precipitation none Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

Friday, January 03, 2014
Fender Module Erection
Day 2: Modules RN1C
This module is the 2nd of 16 to be erected and Dutra is still planning to erect one module per day. Testing
the jacks for the tensioning of the high strength rods connecting the fenders to the spreader beam was the
first order of business. At 10:00, the DB Paula lifted this module off Barge 217and was moving toward the
South side of the Tower.

[]

Due to the malfunction of the horizontal jacks, which were not retracting, Dutra could not finish the erection
of this module by lunch time. This module is not on false work; hence, employing the horizontal jacks for
adjustment. By about 13:00, employing the 5 horizontal jacks this module was horizontally adjusted.
Having completed this task at about 13:30, the workers installed the 3 permanent rods. Five temporary
rods had been installed earlier. This module is adjacent to module RN4D, which was placed yesterday.
Following the completion of erection, DB Paula was moved next to Barge EM 1106 and the workers were
to begin the preliminary work on the modules they are going to erect tomorrow. The workers stayed on the
barges up until 17:00.

The following numbers reflect the distance between the faces of the rib and the concrete face of the
footing, which should be 500mm according to Section B-B, Plan sheet 992/1204. Each 500mm wide rib
was measured at both ends. My survey on this fender resulted in the following numbers:

Fender Module RN1C
Rib #1 (E.) 507
Rib #2 (mid.) 507
Rib #3 (W.) 511

Between RN1C & RN4D

Gap:100mm (compare with 50mm on plans)
V. Offset: 29mm
H. Offset: 100mm RN1C North of RN4D

According to Chad Durant, Dutra’s surveyor the Top of the Wall (TOW) elevation on the W. & E. corners
of this module are 10.931 & 10.944, respectively. These numbers translate to elevations of 3.493 & 3.506
which are higher than the top of the wall elev. of 3.35m (10.988 per Durant) indicated on Plan Sheet 989 of
1204. The wall needs to be lowered 57mm on the West side and 44mm on the East.
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At about 10:00, Kevin, the new METS personnel, and Stuart Ross, climbed up the Tower today on an
evidence gathering mission. They were to identify and document the source of rust stain on the Tower

SAFETY

Ross Stuart, QA, called me earlier this morning to let me know of an oil spill at El. 89 caused by the
Contractor working on the elevator (as other is not other outfit working up there.) He said that at the time
of the incident he did not see any of their workers on-site. The oil leak, which is apparently from piece
equipment, has covered the platform at EI 89m, rendering it slick and dangerous. Moreover, Stuart said
that oil has also worked itself to the lower elevations and even spilled on the shoulder of the East Bound
traffic. Immediately, | called Ernie, Grady (CT safety officers) with the news and left a Voice Mail for Bill
Shedd. Finally, Stuart told me that the air quality in the Tower has not improved and remains as poor as it
has been over the last few weeks (since the paint work began.)

| asked Ernie (CT safety officer) if steps have been taken to improve the air quality in the Tower shafts.
He declared that not much has been done yet, but he has submitted his report to Bill Shedd following his
12/23/2014 site visit. He added that Bill Shedd is still making efforts to get District office to send an
Industrial Hygienist to the site. | told Ernie about the existence of weld fumes at the higher elevations
(from the tower base) where the painters work and the existence of paint fumes at the lower elevations
where the welders work. Currently, the painters are working at elevations 48m—-74m and the welders
below the 13m diaphragm. He told me that in his assessment, the air between these two limits remain
stagnant as there is no access to the outside in order to force fresh air inside or remove bad air to the
outside. Engineering control has to be contemplated by ABF to effect serious change for this bad
situation. In the meantime, the air quality remains putrid in the Tower and inadequate lighting (or no
lighting at some elevations) make a bad situation even worse.

On 12/30/2014, Sami Daouk, told me that he had smelled paint fumes travelling down to the base of the
Tower below the 13.0m diaphragm!

Rick Claiborne, an ABF welder passed away today at his house, it was announced by a few welders.
Already, workers are conversing about the possible effect of fumes on Late Rick.

Fumes and smokes are travelling up and down the Tower and not much has been done to rectify this bad
situation, yet.

04-0120F4 Bid Iltem: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
DUTRA MATERIALS

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM WALTER QUINTERO 8.00 2.00 0.00 10.00 []
Piledriver APP JAMES SAVAGE 0.00 0.00 0.00 0.00 []
Piledriver APP ROBERT UTLEY 0.00 0.00 0.00 0.00 []
Piledriver GEN TREVER MURRAY 0.00 0.00 0.00 0.00 []
Piledriver JNM GREG HAUFLER 0.00 0.00 0.00 0.00 []
Piledriver JNM JON - PAUL CHENEY 0.00 0.00 0.00 0.00 []
Piledriver JNM SAMI TAVAKE 8.00 2.00 0.00 10.00 []
Operator OTH STEVE FRIYER 0.00 0.00 0.00 0.00 []
Piledriver JNM GILBERT MAYA 8.00 2.00 0.00 10.00 []
None of the Above ryan larder 8.00 2.00 0.00 10.00 []
Piledriver JNM LUKE HUDSON 8.00 2.00 0.00 10.00 []
Piledriver JNM Jason 8.00 2.00 0.00 10.00 []
Piledriver JNM Ben Utoloa 8.00 2.00 0.00 10.00 []
Operator bill birch 8.00 2.00 0.00 10.00 []
Barge Captain joe dunlap 8.00 2.00 0.00 10.00 D
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Mechanic Garrett Silva 8.00 2.00 0.00 10.00 []
Piledriver JNM RON TORRES 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0030358 No
000 000 000 0.0 ]
*E0020358 No
400 000 000 000 []
*E0660562 No
400 000 000 000 []
*E0620562 No
000 0.00 000 0.0 []
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
BALLAD DIVING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLAD DIVING
Underwater Diver Mike Dant 0.00 0.00 0.00 0.00 D
Marine Coordinator DERDK CHASE 0.00 0.00 0.00 0.00 D
Underwater Diver ALEX DOSS 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 078 T-LO1-ENE.O078 Tower Lift 01 External Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ESE.078 Tower Lift 01 External Paint Tower SE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ESW.078 Tower Lift 01 External Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-INE.O78 Tower Lift 01 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
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04-0120F4 Bid Item: 078 T-LO1-ISE.078 Tower Lift 01 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Painter JNM HECTOR GUITTEREZ 0.00 0.00 0.00 0.00 []
Painter JNM LUIS PANIAGUA 0.00 0.00 0.00 0.00 []
Painter APP RAFAEL SERANO 0.00 0.00 0.00 0.00 []
Piledriver JNM ARMANDO ABERTA 0.00 0.00 0.00 0.00 []
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ENE.078 Tower Lift 02 External Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ENW.078 Tower Lift 02 External Paint Tower NW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ESE.078 Tower Lift 02 External Paint Tower SE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ESW.078 Tower Lift 02 External Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L0O2-INE.078 Tower Lift 02 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-INW.078 Tower Lift 02 Internal Paint Tower NW
CERTIFIED COATINGS COMPANY
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04-0120F4 Bid Item: 078 T-LO2-ISE.078 Tower Lift 02 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY

CCO-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
DUTRA MATERIALS

CCO-323 Bid Item: 001 0-BCS-ELS.323 Pier T1 Bubble Curtain System
DUTRA MATERIALS

Attachment
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